











Collector Well Feasibility Schedule

Updated February, 2016

	2015					2016							
	Oct.	Nov. - Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sept.	Oct.	
City Council Approves Contract for Work													
Exploratory Drilling of 3 Potential Sites <ul style="list-style-type: none"> Property access and permit acquisition Water quality sampling and assessment Laboratory testing 													
Customer Advisory Committee Meeting <ul style="list-style-type: none"> Review results of Phase I Drilling Report and water quality analysis Determine preferred site for more detailed assessment 													
City Council/BHWSO Workshop <ul style="list-style-type: none"> Review report results and water quality analysis Select preferred site for more detailed assessment 													
Aquifer Testing at Preferred Site <ul style="list-style-type: none"> Additional drilling Phase II Drilling Report and detailed water quality analysis 									(Pending environmental permits and land owner approvals)				
Engineering & Preliminary Design													
Customer Advisory Committee Meeting													
Community Open House													
City Council/BHWSO Joint Workshop													
City Council/BHWSO Meeting to consider Ranney Collector Well												